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NEAC – JUNE 16, 2014 
CORY SHOCKLEY, PE 

NUECES BBASC STUDY #1  
 

RE-EXAMINATION OF THE 
2001 AGREED ORDER 

MONTHLY TARGETS AND 
SAFE YIELD VERSUS 
CURRENT DEMAND 

EVALUATIONS 
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 Nueces BBASC work plan  

 Nueces BBEST 

o Seasonal shift in inflows  

• BBEST Report Sec. 4.1 

• Nueces Bay 

• Choke Canyon Reservoir / Lake Corpus Christi 

System  

o Nueces BBASC Report (Sec. 2.3) 

• Opportunities to better manage FWI… since the 

1995 development of the Agreed Order 

o Corpus Christi Water Supply Model (CCWSM) 
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BACKGROUND 
FROM BBASC 
WORK PLAN 
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 Determine if a “shift” has occurred in the 

inflows to the Bay and CCR/LCC System 

and what impact this “shift” may have on 

Safe Yield and FWI to the Bay. 

 

 Compare the results from a Safe Yield 

Demand of 205,000 acft/yr to a current 

demand of 133,000 acft/yr on FWI to the 

Bay. 

 

GOALS 
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 Task 1 – Compile, Analyze and Evaluate 

o Compile Hydrologic Data 

• Long-term (1934 – 2014) 

• Short-term (1986 – 2014) 

• Recent (2004 – 2014) 

o Analyze Data to Identify Seasonal Shift 

• Compared to 2001 Agreed Order  

• Monthly Inflow Targets 

o Evaluate New Pattern 

• CCWSM Simulations 

• Same Volumes – Different Distribution 

• Results 

» Yields & FWI to Bay 

o TXBLEND  

• Coordinate with TWDB if requested 

 

 

SOW 
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 Task 2 – Compare Safe Yield and Current 

Demand 

o Safe Yield 

• 205,000 acft/yr 

» 125,000 acft storage reserve (~14%) 

» Regional Planning modeling assumptions 

o Current Demand 

• 133,000 acft/yr  

o Compare 

• FWI to Bay / Reservoir Levels 

 Task 3 – Meetings and Report  

o Kickoff Meeting (Today) 

o Up to 2 more meetings to present results 

o Draft and Final Report  

 

 

SOW 
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 Waiting on Contract / NTP 

 Anticipate 20 weeks to complete analysis 

 Draft report after analysis 

 Final report due August 2015 

 

SCHEDULE 
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CBBEP Nueces Delta Preserve 

RINCON BAYOU 
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